
Interstate 5 North Coast Corridor
Project Timeline
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July 2010
Complete Draft

Environmental Document

2012
August 31st Public Review 

Draft Supplemental 
Environmental Document

2013
Final Environmental
Document

2004
Public

Scoping
Meetings

2004
Begin 
Environmental
Studies  

2014
Begin Construction
of Phase One
  

July, August & 
September 2010

Public Meetings
Draft EIR/EIS

2012
October 15th
End of Formal 
Public Review
and Comments

Fall 2012
Public Works Plan/
Transportation Resource 
Enhancement Program
(PWP/TREP) Release

Fall 2011
Selection of Locally

Preferred Alternative

Spring  2013
Submittal of PWP to 
California Coastal 
Commission

LEGEND

Completed Task / Item

Current Task / Item

Future Task / Item

Project Activity

Future Project Activity

- Need a Title & logo
- Delete the 2003 reference to connectors.  That was for the 5/56 project
- Add Public Scoping Meetings in 2004
- Add Selection of Locally Preferred alternative in Fall 2011
- Delete NOD/ROD box.  The public does not know what that means.
- For the Final ED box delete " with preferred alternative"
- Add Public Works Plans release in Fall of 2012
- Add submittal of PWP to California Coastal Commission in Spring of 2013 
-  Change the Begin Construction ......  box to Begin Construction of Phase 1
-  The Public Input color needs to be �x to just the comment period times.


